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1. Executive Summary 

 
The MADARA program, or ―milk‖ in Hausa, is building on the achievements of the OFDA-funded 
PASTORAL I/II programs (March 2011-September 2013) and Wadata Makiyaya (June 2013-June 
2014) with the aim to enhance food security and strengthen the livelihoods of vulnerable households 
in the Filingué Department, Tillabéri region of Niger. The program is meeting the early recovery 
needs and rebuilding the livelihoods of 21,000 beneficiaries (3,000 households) over the course of 22 
months.  
 
Notable achievements this reporting period (October – December 2015) include:  
 

 Conducted joint technical supervision of 12 auxiliary para-veterinarians (with the 
Department of Livestock and the local Private Veterinary Service); 

 Carried out technical monitoring of the rehabilitation and construction work on five mini 
dairy collection and processing centers in Toukounous Station, Makani Souleymane, 
Tamagorgeck and Garin Kimba (funded by another partner); 

 Assured technical supervision and monitoring of 160 producers (132 men and 28 women) in 
the harvesting and preservation of hay; 

 Monitored surveillance committees’ activities in the pastoral areas of villages of Toukounous 
Station, Toukounous Arzika, and Banguir villages; 

 Monitored the six small animal feed businesses and their restocking in Toukounous Station, 
Makani Souleymane, Tamagorgeck, Dinkim, Garin Kimba and Tchiolé; 

 Provided technical support and monitoring of cheese production by the seven women’s 
dairy processing groups in Toukounous Station, Garin Kimba, Makani Souleymane, and 
Tamagorgeck; 

 Supported the development of business and action plans for the seven women’s dairy 
processing groups and six dairy production cooperatives; 

 Conducted a performance evaluation of the 154 micro-enterprises to determine those 
continuing to a second round of funding;  

 Trained/retrained 265 micro-entrepreneurs in business management; 

 Disbursed 26,532,610 FCFA (approximately USD $44,970) to 133 micro-entrepreneurs as 
part of a second round of support funds; 

 Organized 32 cooking demonstrations across 16 villages focused on three recipes (peanut 
paste and milk-enriched porridge, oil-enriched sweet potato and squash purée, and oil-
enriched cow pea purée); 

 Created and launched 36 women’s listening clubs, which were equipped with solar radios 
and memory cards containing messages on the five Essential Family Practices; 

 Provided pagnes (local fabric) featuring images of nutrition and health practices to the 110 
members of the local health and nutrition committees to increase their visibility in the 
community and encourage them to continue in their leadership role; Assured transmission of 
90 awareness raising messages (45 in Hausa and 45 in Zarma) on the radio on the five 
Essential Family Practices; and, 

 Organized four viewings of a video on exclusive breastfeeding, general hygiene, and 
complementary feeding options in the villages of Takoussa, Tarkassa, Gorou, et Makani 
Souleymane. 

   



FY16 Q1 Madara Program 29 January 2016 

Mercy Corps - Niger AID-OFDA-G-14-00084 Page 3 of 17 

2. Program Overview 

 

Large parts of the Nigerien population have been affected by severe food insecurity in the last 
decade, particularly during 2005, 2008, 2010 and 2012, after a combination of drought, irregular 
rainfall and flooding decimated crops and forage. The pattern repeated itself in 2013 with the early 
arrival of the rains, followed by a prolonged period of drought that negatively affected both the 
production of cereals and the regeneration of natural fodder. The Filingué department, where 
livelihoods are centered on agro-pastoral activities, was one of the departments most affected by the 
recent drought. An estimated 23.4% of the population in this department was classified as 
moderately food insecure in November 2013, and the risk for food insecurity increased during the 
lean season of 20141. 
 
The MADARA program is designed to help food insecure households meet their immediate needs 
and rebuild their livelihoods, while simultaneously strengthening the dairy sector value chain to 
improve availability and access to nutritious milk products. The MADARA program aims to work 
with communities to respond to the need for: 1) Opportunities to rebuild savings and livelihoods 
following successive crises; 2) Sustainable rehabilitation of pastureland to improve access to fodder; 
3) Improved access to nutritious animal feed during the dry and lean season; 4) Strengthened animal 
health and nutrition and improved quality and quantity of milk production; 5) Increased availability 
and accessibility of local dairy products, and prioritization of dairy products for household 
consumption, in order to contribute to improved nutrition and dietary diversity; and 6) Improved 
hygiene in dairy production, and more sanitary conditions in local markets. 
 

3. Performance Summary 

Award-Level Beneficiaries:  

 

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached 

Total IDP Total IDP Total IDP 

21,000 

(3,000*) 0 

3,584   

(512**)  0 

24,038 

(3,434*) 0 

* Total beneficiaries is based on an average of seven members per household; in parentheses is the number of 
households 
**Because we are unable to disaggregate among the beneficiaries of each of the three objectives this quarter and ensure 
the absence of double counting, we took the largest number of households reached under any individual objective as our 
total reached for the quarter. 
 

SECTOR 1: Agriculture and Food Security 
 

Program activities under this sector were focused this quarter primarily on strengthening practices 
around animal production taught through the program. This included monitoring the work of 
Livestock Value Chain Coordinators (LVCCs) in the education and mobilization of producers on 
harvesting and preservation of hay and the collection and treatment of straw with urea and salt (for 
livestock feed); monitoring the work of surveillance committees in pastoral areas; joint technical 
supervision of auxiliary para-veterinarians with partners; holding stakeholder meetings on animal 
health; and technical supervision of the construction of mini dairy collection and processing centers. 
 

                                                 
1GoN “Enquête National”, p. 3. 
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SECTOR #1 
Agriculture and Food Security   

Objective: Protect and enhance productive performance of existing animal assets to improve 
animal nutrition and strengthen dairy production 

Geographic Area (s) Filingué department, Tillabéri region, Niger 

Beneficiaries Targeted  7,000 individuals (1,000 households) 

Beneficiaries Reached 
(Reporting Period) 

1,204 individuals (172 households) 

Beneficiaries Reached 
(Cumulative)  

8,134 individuals (1,162 households) 

Subsector: Livestock  

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of animals benefiting 
from or affected by livestock 
activities 

N/A Yes 28,000 3680* 26,998 

Number of people benefiting 
from livestock activities, 
disaggregated by sex 

Male Yes 3,500 590** 5,005 

Female Yes 3,500 644** 3,129 

*
Estimated by multiplying the total number of households reached through hay production activities (160) by the 

average number of livestock owned by households in the area of intervention (23). 
**

Calculated by multiplying the total number of households reached (172) by average household size (7) and then 
estimating the percentage of men and women reached by taking the proportion of the total population in the area, which 
is 51% female  and 49% male , and dividing the total accordingly. 

 
Surveillance committees charged with protecting pastoral areas in the villages of Toukounous 
Arzika, Toukounous Station, and Banguir were monitored this quarter and exchanges were 
organized in each village to discuss problems faced in the course of their work.  Among the 
challenges noted were the failure of pastoralists passing through the area to comply with established 
regulations and the lack of official recognition of committee members at the village level. Proposed 
solutions included installing identifying signboards in pastoral areas, educating pastoralists on the 
protection of pastoral sites through radio messages, and ensuring the visibility of committee 
members locally so that they are able to carry out their work peacefully without receiving threats. 
 
In the course of the quarter, LVCCs continued the education and mobilization of producers on the 
harvesting and preservation of hay and the collection and treatment of straw with urea and salt (to 
create enriched feed for livestock). In total, 160 producers (32 women and 128 men) succeeded in 
treating and storing a significant harvest of hay, which will be critical for animal health during the 
upcoming lean season. 
 

Table 1: Beneficiaries harvesting and preserving hay, by village 
 

Village 

Number of Producers Collecting 
Hay 

Men Women Total 

Kania zéno 1 7 8 

Gorou 1 0 1 
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Agiguidi 4 0 4 

Takoussa 3 0 3 

Tidiba 1 0 1 

Maitalakia 2 1 3 

Djolé 5 4 9 

Toukounouss station 26 8 34 

Makani Souleymane 3 0 3 

Banguir Bouzayé 2 0 2 

Banguir Barébari 4 1 5 

Tamagorjeck 24 3 27 

Tanfadara 1 0 1 

Dinkim 5 0 5 

Rounfou  19 0 19 

Tanfadara  4 0 4 

Louma  4 0 4 

Banguir Kourféyawa  3  0 3 

Toukounouss Arzika  7 1 8 

Talcho  2  0 2 

Solowa  2  0 2 

Garin Kimba  5 1 6 

Kania Tagui  3 1 4 

Garin Mangassa 1 1 2 

Total 132 28 160 

 

In regards to animal health activities this quarter, the program supervised the work of 12 auxiliary 
para-veterinarians (AVPs) with the objective of strengthening data collection and information 
sharing through a joint mission with the Department of Livestock and the local Private Veterinary 
Service. To this end, each AVP was given two notebooks, one for technical monitoring and one for 
expense/income monitoring. The mission identified the following problems: generally, AVPs don’t 
have enough supplies (medicines, etc.) stored; some AVPs don’t have a good grasp of the amount of 
money they are spending and earning; some who carried out fattening activities had not yet resold 
their fattened animals; and nearly all of the AVPs had made fewer deposits in their accounts with 
ASUSU (a micro-finance institution) than expected. As a result, several recommendations were 
made: 
 

- Involve all stakeholders in the organization of the disbursement of the second tranche of 
support funds to the AVPs; 

- Periodically review the accounts of the AVPs held with ASUSU; 
- AVPs should resell fattened animals in a timely fashion in order to replenish their stocks of 

veterinary products; 
- AVPs should avoid investing these funds in activities other than animal health; 
- Better ensure that the AVPs are closely monitored by the local Private Veterinary Service in 

particular; and 
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- Support good coordination among all parties in order to ensure the collection and 
transmission of quality data. 

 
Two meetings on animal health were held this quarter with consulting stakeholders. The main points 
discussed were: the preparations undertaken by the local Private Veterinary Service to equip new 
AVPs with vaccination materials (forceps, syringes, etc.); joint supervision of AVPs in the field; and 
the organization of the national livestock vaccination campaign. The Private Veterinary Service 
announced the organization of a network in regards to the vaccination campaign, and requested the 
assistance of the program in training or re-training around 50 AVPs to participate. MADARA is 
reviewing the needs and assessing where potential collaboration with other programs in the region 
can be organized.   
 
SECTOR 2: Economic Recovery and Market Systems 
The principal activities undertaken this quarter in Sector 2 focused on: monitoring the activities of 
the women’s dairy processing groups; technical supervision of the construction and rehabilitation of 
five mini dairy collection and processing centers (financed by the Vitol Foundation); monitoring the 
animal feed businesses managed by the dairy production cooperatives as they purchase animal feed 
to restock their stores; the disbursement of a second tranche of funds to micro-entrepreneurs; and 
guidance and assistance for micro-entrepreneurs and an evaluation of their performance. 
 

SECTOR #2 
Economic Recovery and 
Market Systems 

Objective: Restore livelihoods of vulnerable households and improve access to affordable dairy 
products for communities in the Filingué department through strengthening of the dairy value 
chain 

Geographic Area (s) Filingué department, Tillabéri region, Niger 

Beneficiaries Targeted  21,000 individuals (3,000 households) 

Beneficiaries Reached 
(Reporting Period) 

3,854  (512 households*) 

Beneficiaries Reached 
(Cumulative)  

14,126 individuals (2018 households) 

Subsector 2.1 Livelihoods Restoration 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people assisted 
through livelihoods restoration 
activities, disaggregated by sex 

Male No 1,575** 689# 836 

Female Yes 1,575** 718# 718 

Percentage of beneficiaries 
reporting their livelihoods 
restored within three to six 
months after receiving support 

N/A Yes 90% 74% 74% 

Total USD amount channeled 
into the program area through 
sub-sector activities 

N/A Yes $7,500 $0 $8,335 
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Subsector 2.2 New Livelihoods Development 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people assisted 
through new livelihoods 
development activities, 
disaggregated by sex 

Male Yes 1,400*** 1,612# 1,612 

Female Yes 1,400*** 1,678# 1,678 

Number of new MSEs started N/A Yes 400 1 155 

Percentage of people, by sex, 
continuing in their new 
livelihoods by program 
completion 

Male Yes 90% 98% NA 

Female Yes 90% 99.1% NA 

Total USD amount channeled 
into the program area through 
sub-sector activities 

N/A Yes $124,000 $44,0022 $107,7553 

Subsector 2.3 Temporary Employment 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number of people employed 
through Cash-for-Work 
activities, disaggregated by sex 

Male Yes 1,050 0 1237 

Female Yes 450 0 554 

Average total USD amount per 
person earned through CFW 
activities 

N/A Yes $134  0 $ 75 

Total USD amount channeled 
into the program area through 
sub-sector activities. 

N/A Yes $201,000  $0  $112,843  

*To avoid double counting, this was calculated by taking the number of households benefiting from new livelihoods 
development (471) and adding the number of households benefiting from livelihoods restoration who were part of an 
existing group or cooperative (26) or who were already existing AVPs who had been retrained and re-equipped (15). 
**450 women are targeted for this activity. With an average household size of seven, we estimate approximately 1,575 
males and 1,575 females will benefit.  
***120 men and 280 women will directly participate in new livelihoods development, to benefit their households of 
approximately 1,400 males and 1,400 females total.  
#Calculated by multiplying the total number of households reached by average household size (7) and then estimating 
the percentage of men and women reached by taking the proportion of the total population in the area, which is 51% 
female  and 49% male, and dividing the total accordingly. 
 

Subsector 2.1: Livelihoods Restoration  

                                                 
2
 This is the amount of the second disbursement.  

3
Including the amount of the first disbursement, which was approximately  $63,753 
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Rising Incomes for a Dairy Group in 

Makani Souleymane 

Before the support of Madara, the dairy 

processing group in the village of Makani 

Souleymane earned an average of only 

2,500 (≈$4) per week from their cheese-

making activities, as much of the cheese 

was of poor quality and given away or lost  

due to traditional methods of fabrication. 

Now, with the new standard cheese-making 

kit and training provided by Madara, the 

group has received more orders and is 

earning around 10,000 FCFA (≈$17)/ week. 

In partnership with the Departmental Directorate of Rural Engineering, the program carried out 
technical monitoring of the construction and rehabilitation of five mini dairy collection and 
processing centers (construction financed by the Vitol foundation). Each center is made up of three 
rooms (a processing room, a storage room, and a store), a bathroom, and a sheet metal shed. All will 
be equipped with a solar-powered electrical system and cold chain equipment. As a form of in-kind 
contribution, beneficiaries secured the land for the centers and built walls and gates for each. Work 
on the centers is expected to be finished no later than the end of January 2016, in the course of the 
next quarter.  
 

     

Construction and rehabilitation work on the mini dairy collection and processing centers 
 

Table 2: Mini dairy collection and processing centers, by village 
 

Village 
Number in 

Construction 
Number being 
Rehabilitated 

Total 

Toukounous Station 1 1 2 

Makani Souleymane 1 0 1 

Tamagorgeck 1 0 1 

Garin Kimba 1 0 1 

Total 4 1 5 

 

This quarter, the program monitored activities of the seven women’s dairy processing groups in the 
villages of Toukounous Station, Makani Souleymane, Tamagorjeck and Garin Kimba. Monitoring 
revealed that milk supply in all four villages is sufficient for the amount of cheese the women’s 
groups can currently process, and the total quantity of cheese produced is always sold (see text box 
below). A study by a local consulting firm to identify specific market opportunities for cheese 
commercialization kicked off in December, and findings will inform a marketing strategy for the 
women’s groups as well as solidify commercial contracts with suppliers. In the course of the next 
quarter, the program will work to support the 
establishment of milk collectors who will be connected 
to dairy cooperatives and dairy processing groups to 
ensure a regular supply of milk in all seasons.    
 
Subsector 2.2: New Livelihoods Development 
The program strengthened the capacity of a total of five 
dairy cooperatives and seven dairy processing groups in 
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the development of their action plans over a period of at least three months. The goal of this 
support was to help beneficiaries plan their business activities and to estimate the resources needed 
to implement them. Overall, given the time of year, the primary activity planned across the groups 
was the provision of livestock feed to mitigate issues with milk production during the dry season. In 
addition to animal feed, two cooperatives (Toukounous Station and Tamagorgeck) planned to equip 
themselves with machinery for grinding millet stalks (for the creation of animal feed), while Tchiole 
planned to establish a shop to sell basic food items. The development of action plans was followed 
by business plans for additional activities (most importantly millet grinding machinery and food 
shops). It should be noted that the implementation of action plans has already begun with existing 
orders for millet grinding machinery and the purchase of livestock feed. 

 

   

Development of action plans by dairy groups and cooperatives 
 

An evaluation of the performance of micro-entrepreneurs was conducted from October 2-4, 2015 
by the program’s M&E unit with support from external enumerators. Of the 154 microenterprises 
initially supported, 132 qualified for the second round of funding support. Microenterprises were 
evaluated on the basis of their profitability, the motivation of the micro-entrepreneurs themselves, 
and their application of concepts learned regarding the management of income-generating activities. 
During this assessment period, one additional microenterprise (Cooperative Daddo of Toukounous 
Station, for an animal feed business) submitted a business plan and was approved for funding during 
the second disbursement. The money received in the second round of funding will enable 
microenterprises to expand the scale of their businesses. In total, 22 microenterprises were 
disqualified from the second round of funding for the following reasons: a significantly below 
average score in the evaluation (15 cases); the death of the micro-entrepreneur (three cases); and the 
migration of the micro-entrepreneur (four cases). 
 
Following the announcement of the results of the evaluation, the program organized a second 
training in business management (several workshops) intended for 265 people (135 individuals and 
130 members of groups and cooperatives). Trainings were conducted by three agents of the micro-
finance institution ASUSU with the assistance of Mercy Corps field agents. Trainings were also used 
to review the findings of the evaluation and to educate micro-entrepreneurs on the effective use of 
funds, as well as to inform them of the amount that would be given in the second round of funding.   
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Training of micro-entrepreneurs in business management 
 

An important aspect for the microenterprises’ financial management is the possession and control of 
their bank account books. Currently, each of the 148 microenterprises is in possession of their 
bankbooks, which includes 13 group accounts for the collective microenterprises and 135 individual 
accounts for micro-entrepreneurs. Seven books have not been distributed due to the death or 
migration of the account holder. A total of 26,532,610 FCFA (approximately USD $44,970) was 
approved across the microenterprises and has been deposited into the accounts of micro-
entrepreneurs. The majority of micro-entrepreneurs have already withdrawn funds. In December 
2015, ASUSU’s cash point in Filingué recorded the visits of micro-entrepreneurs from 10 villages 
and had disbursed a total of 7,739,235 FCFA. 

    
Distribution of bank books to micro-entrepreneurs 

 

Table 3: Status of the Second Disbursement of Small Grants to Micro-Entrepreneurs 

Date Village # of ME 
Amount 

Disbursed 

15/12/2015 T. Arzika 10 2,220,200 

15/12/2015 Tarkassa 14 815,975 

16/12/2015 Agiguidi 15 1,093,050 

16/12/2015 Maitalakia 4 336,200 

16/12/2015 Takoussa 12 1,025,700 

17/12/2015 Talcho 12 768,500 

21/12/2015 Banguir Kourfayawa 6 408,350 
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21/12/2015 Makani  1 12,500 

22/12/2015 T. Station 10 561,710 

23/12/2015 Louma 17 497,050 

Total 10 101 7,739,235 

 

Regarding animal feed businesses, this quarter the program approved the business plan for an 
additional microenterprise, the Coopérative Daddo of Toukounous Station, bringing the number of 
animal feed businesses supported by the program to six. With an eye towards increasing the storage 
quality and capacity of feed businesses, cooperatives used their own funds to construct bigger 
storehouses and requested the assistance of the program in acquiring limited materials (doors, 
windows, and sheet metal for roofs) to finalize them. The program also monitored the animal feed 
businesses and the status of withdrawals to inject resources into their business, as noted in the below 
table.  

Table 4: Status of Withdrawals for the Supply of Animal Feed  
 

Name of the 
Coopérative 

Village 
First tranche 

amount (CFA) 

Second 
tranche 
amount 
(CFA) 

Amount 
withdrawn 

(CFA) 
Comments 

Beidari Tchiole 960,000 1,040,000 1,300,000 For supply of animal feed and 
basic food items for the shop 

Niima Tamagorgec 3,010,000 0 2,675,000 For supply of animal feed and 
an advance for the order of 
machinery to grind millet stalks 

Daddo Toukounous 
Station 

0 3,000,000 2,120,000 For supply of animal feed and 
an advance for the order of 
machinery to grind millet stalks 

Ladabi Makani 
Souleymane 

3,050,000 0 2,000,000 For supply of animal feed 

Weltaré Garin Kimba 4,740,000 0 0 Cooperative has not yet 
withdrawn funds for its supply 
of animal feed 

Niya N’da 
Kokari 

Dinkim 2,354,000 0 600,000 For supply of animal feed 

 Total  8,695,000  

 
 

Subsector 2.3: Temporary Employment 
No activities were undertaken for this subsector during the quarter. 
 
SECTOR 3: Nutrition 
Nutrition sector activities this quarter focused on: cooking demonstrations at the village level; 
monitoring of awareness raising activities on the five essential family practices (EFP); establishment 
of women’s listening clubs in villages and providing them with radios and messages on the EFP; 
broadcasting of radio messages on the EFP; video projections on exclusive breastfeeding, hygiene, 
and cooking menus for the complementary feeding of young children; and provision of pagnes with 
health and nutrition messages to increase the visibility and further encourage the Local Health and 
Nutrition Committees in their community role. 
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SECTOR #3 

Nutrition   

Objective: Improve uptake of key Infant and Young Child Feeding and optimal maternal 
nutrition practices 

Geographic Area (s) Filingué department, Tillabéri region, Niger 

Beneficiaries Targeted  21,000 individuals (3,000 households) 

Beneficiaries Reached 

(Reporting Period) 
3,318 (474 households

*
) 

Beneficiaries Reached 

(Cumulative)  
7,154 (1, 022 households) 

Subsector: Infant and Young 
Child Feeding and Behavior 
Change 

 

INDICATORS Disaggregated Applicable 
Cumulative 

Value 
Targeted 

Reporting 
Period 

Reached 

Cumulative 
Reached 

Number and percentage of 
infants 0-<6 months of age who 
are exclusively breastfed 

N/A Yes 700  
1,282 

(58%**) 
NA 

Number and percentage of 
children 6-<24 months of age 
who receive foods daily from 4 
or more food groups (to achieve 
minimum dietary diversity) 

N/A Yes 1,500 (40%) 0 0*** 

Number of people receiving 
behavior change interventions, 
by sex and age (0-11 months,   
1-4 years, 5-14 years, 15-49 
years, 50-60 years, 60+ years) 

Age Female  Male    

0-11months 450 450 142# 846 

1-4 years 2,100 2,100 664# 4,352 

5-14 years 5,000 4,000 1422# 7,336 

15-49 years 3,200 2,600 916# 4,968 

50-60 years 340 250 93# 93 

60+ years 310 200 81# 81 
*To avoid double counting, calculated by taking the number of individuals at the best attended cooking demonstration 
(526) and reducing by 10% to reflect the probability that individuals from the same household (sister wives or mothers 
and daughters) were present at the same demonstration. 
**From Madara’s internal mid-term evaluation. 
***Will be measured during the final evaluation. 
#Calculated by dividing up proportionally the total number of individuals reached by the age distribution of the area of 
intervention.               

 
Over the course of the quarter, the program organized 32 cooking demonstrations in 16 villages. A 
total of 1,173 beneficiaries (24 men and 1149 women) participated in demonstrations of three 
recipes—peanut paste and milk-enriched porridge, oil-enriched sweet potato and squash purée, and 
oil-enriched cowpea purée. Cooking demonstration sessions were always coupled with awareness-
raising sessions on the five Essential Family Practices. In the course of these demonstrations, 
women as well as men testified that the messages were having an effect, and as confirmation of this, 
the directors of local health centers observed behavior changes in personal hygiene, food hygiene, 
dress hygiene, exclusive breastfeeding, and visits to health centers. The evidence offered by the 
directors of the four health centers in the program’s intervention zone confirmed that women were 
more frequently practicing exclusive breastfeeding and the rate of attendance at health centers had 
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increased. For example, in Sabon Gari between March and October 2015, attendance increased by 
1,725 visits compared to the same period in 2014. The inclusion of men in awareness-raising 
sessions on EFP also bore fruit, as in the story of one man from Takoussa village who succeeded in 
convincing his wife to practice exclusive breastfeeding. 
 
 

   

Cooking Demonstration in Dinkim village 
 

Table 5: Participants, according to type of recipe, in cooking demonstrations, by village 
 

Village Men Women Total 

First recipe 

Tchiole 0 37 37 

Rounfo 1 41 42 

Tanfada 0 26 26 

Makani 0 44 44 

Garin Mangassa 0 23 23 

Solowa 0 31 31 

Tamago 0 35 35 

Total 1 237 238 

Second Recipe 

Banguir Kourfayawa 0 34 34 

Banguir Bouzayé 1 39 40 

Banguir Barébari 0 28 28 

Tarkassa 1 30 31 

Garin Magassa 0 27 27 

Solowa 0 25 25 

Takoussa 0 42 42 

Maitalakia 0 37 37 

Agiguidi 0 35 35 

Dinkim 2 47 49 
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Makani Souleymane 0 33 33 

Tamagorjeck 0 21 21 

Rounfou 0 32 32 

Tchiolé 3 21 24 

Tanfadara 0 27 27 

Gorou 0 41 41 

Total  7 519 526 

Third Recipe 

Banguir Bouzayé 1 31 32 

Banguir Barébari 0 51 51 

Banguir Kourfayawa 0 28 28 

Makani Souleymane 0 40 40 

Maitalakia 0 54 54 

Tarkassa 3 70 73 

Takoussa 2 47 49 

Tchiolé 7 21 28 

Gorou 3 51 54 

Total 16 393 409 

Final Total  24 1149 1173 

 

Over the course of the awareness raising sessions and in discussions with the Local Health and 
Nutrition Committees, a principal challenge continues to be access to diverse foods for improved 
nutrition, especially for pregnant and breastfeeding women. The main issues that women brought up 
with regards to starting gardening activities include access to sufficient water resources, seeds, tools 
and knowledge of techniques. MADARA is working with communities to try and find local 
solutions, but Mercy Corps has also taken note of this issue for our future interventions.  
 
In order to increase the channels of communication aimed at behavioral change, the program 
established 10 women’s listening clubs with a total of 200 female members, bringing the number of 
such clubs to 36 across the program’s 16 villages. Each listening club is given a solar radio equipped 
with a memory card containing recordings of key messages on EFPs. The idea is that through these 
clubs, each member will increase her own knowledge and awareness on essential family practices, 
and subsequently raise the awareness of five other women in their village on these issues and thereby 
gain a much larger audience. In order to further spread these messages throughout its area of 
intervention, MADARA resigned a three-month contract with Filingué rural radio to continue to 
broadcast key messages on exclusive breastfeeding, complementary feeding of young children, 
nourishment of pregnant and lactating women, sanitation and hygiene, and the use of local health 
services. A total of 90 key messages were broadcast (45 in Hausa and 45 in Zarma), and a timetable 
for their broadcasting, which took account of the availability of target groups, has been shared in 
each of the villages.  
 
In addition, viewings of a video on the EFPs took place in four villages. Video projections were 
particularly appreciated by the communities and are suitable for large-scale mobilizations of the 
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population. Discussions on the health and nutrition themes presented in the videos continued 
through the women’s listening clubs, led by the Health and Nutrition Committees. 
 

    

Distribution of pagnes to Local Health and Nutrition Committees in Banguir Kourfayawa (left) and a video showing 
in Sabon Gari 

 

4. Monitoring & Evaluation 

During the quarter, a workshop to review and discuss the results of the internal mid-term evaluation 
was organized for all of the program’s stakeholders. Local authorities, government technical services, 
the head of the local Private Veterinary Service, micro-finance institutions, NGO partners and 
beneficiary representatives came together for this discussion. After reviewing results to date, several 
recommendations were made by participants to further consolidate the program’s achievements:  
 

- Collaboration between mayors and the government technical services for the protection of 
rehabilitated pastoral spaces (the First Vice Mayor spoke at the workshop to this effect, 
asking that the technical services submit their needs in this regard so that they could be taken 
in account in the mayor’s annual budget); 

- Physical enclosure of rehabilitated pastoral lands or hiring of a guard to protect them; 

- Accounting for the literacy levels of beneficiaries in future projects, especially in activities 
related to entrepreneurship (consider including literacy courses);  

- Connect dairy cooperatives and processing groups with the regional chamber of agriculture 
in order to sustain program achievements in this area; 

- Increase the visibility of APVs, with the proposed idea of giving them a kit (with shirts and 
badges) to make them more visible to communities; 

- Ensure that communities take control of local health and nutrition communities to ensure 
that awareness raising and cooking demonstrations continue; and  

- Consider a bartering system of milk for animal feed for animal feed businesses to ensure that 
pastoralists and agro-pastoralists have access to animal feed and allow the dairy cooperative 
to increase its access to milk. 

 

5. Coordination 

Over the course of the quarter, MADARA continued to participate in meetings of the food security 
sub-cluster coordinated by OCHA at the regional level and also in meetings of the health and 
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nutrition sub-cluster at the departmental level coordinated by the Departmental Directorate of 
Public Health. In addition, the program organized and participated in several meetings on animal 
health coordinated by the Department of Livestock with the active participation of the local Private 
Veterinary Service and other partners. 
 

6. Upcoming Activities 

- Continued cooking demonstrations and awareness raising on the EFPs; 

- The organization of video viewings in villages on exclusive breastfeeding, general 

hygiene (including hand washing), and complementary feeding menus;  

- The organization and broadcast of radio debates on the importance of the EFPs;  

- Monitoring and support of micro-entrepreneurs who have received their second round 

of funding;  

- Monitoring of the stocking of animal feed banks;  

- Implementation of recommendations emerging from the commercialization study 

conducted by Sara Consult;  

- Finish construction of the dairy processing centers; 

- Equipping of the centers with cold chain systems and other small materials necessary for 

their functioning;  

- Material support for the finalization of animal feed banks; and 

- Data collection to measure impact against the program’s three objectives.  
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